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Executive Summary 
This report captures progress against planned activities, Indicators and Objectives from October 1st to 
December 31th 2014.  The main activities completed within the reporting period were:  

 Objective 1: Training for 30 WASH committees, technical assessment of WASH infrastructures 
and hygiene facilities, as well as the selection schools for school-led hygiene and sanitation 
programme.  

 Objective 2: Distribution of vegetable seeds and training on improved agriculture techniques. 
This training was focused on gardening techniques to prepare the beneficiaries for vegetable 
garden development, siting, soil conservation techniques, etc. 

 
There have been some operational challenges with significant high turnover among expatriate staff 
and delays in recruitment of national project staff during 2nd first quarter which have affected some 
activities. The most significant underestimation on budget were discovered and some outputs under 
objective one (e.g: latrines constructions, boreholes rehabilitation) therefore need to be reduced and 
budget review carry out and approved. 
 
SECTOR 1: Water, Sanitation and Hygiene (WASH) 
Objective 1: To increase access to safe water and sanitation and improve knowledge of good hygiene 
practice in the Lobaye prefecture.  
 
During this quarter, the team conducted an identification process. A total of 50 volunteer community 
hygiene promotors were selected as opposed to 108 initially planned, but will cover the same villages 
and number of beneficiaries. This was due to budgetary constraints that led to reduction in number of 
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participants for the training. The 2 hygiene sensitisation campaigns were re-scheduled for Quarter 3 
due to lack of time and human resources. 
 
At the same time, teachers in 8 schools were identified in order to develop student-led clubs and 
facilitation of a student WASH club exchange, to improve knowledge and behaviour regarding hygiene 
and sanitation throughout the school and catchment area. Initially, 4 schools were targeted. However, 
there were fewer students and 4 more schools were added to meet the target (5000 school children). 
School hygiene committees will be created in the next quarter.  
 
In November and December, a technical survey was conducted on broken down boreholes, shallow 
wells and water sources for repairs or construction. In total, 15 boreholes, 20 shallow wells as well as 1 
spring were visited and assessed. This resulted in bills of quantities and design drafts. A call to bid for 
the construction and rehabilitation of boreholes and shallow wells, as well as the hygiene facilities was 
advertised at the national level. Three local companies were selected and the selection was submitted 
to OFDA for approval. 
 

Due to delays in releasing our testing equipment from customs in Bangui Airport we were not able to 
do the water quality testing in Q2 to establish a baseline. The machine was released in January and is 
currently being calibrated, so it will be ready to use next week. Tests will be carried out in the first 
week of February to baseline water quality ahead of water point rehabilitation and construction. 

 
 
Table 1: Summary of project activities planned and executed during Quarter 2 
 

Activity  Progress / Achievements 

Sub-sector 1: Sanitation Infrastructure 

Beneficiary Selection 
This activity was completed in Q1: 56,438 beneficiaries (51% women): 12,203 are 
IDPs and 47% women in 79 villages. 

School-based Hygiene and Sanitation 
and Communal Latrines (4 schools) 

8 schools were identified but this activity was not completed due to delays of 
schools re-opening. 

School-based Hygiene and Sanitation 
Training 

This activity has not yet started due to delays in schools re-opening  

Baseline KAP Survey Baseline completed by Q1 

Sub sector 2.  Hygiene Promotion 

Water Safety plans and Water Quality 
Monitoring 

This activity will be carried out in Q3 

Establishment of WASH Committees 
(25) 

During quarter 2, training was organised for 30 selected WASH committees. The 
increase in number of committees from 25 to 30 is due to long distance between 
communities, meaning we needed more WASH committees to cover smaller 
areas The training was conducted in December with 310 participants  

Water Point maintenance & repair 
This activity has been re-scheduled  for Q3 after WASH infrastructure 
construction and repair 

Hygiene and Sanitation Media 
This activity has been re-scheduled for Q3 after training of community Hygiene 
promoters 

Hygiene Promotion Training (50 
promoters in 25 communities) 

Priority was given to the formation of 30 WASH committees due to lack of 
enough staff.  However, the selection of the 50 promotors is completed while 
procurement of Information Education Communication materials (IEC) is 
ongoing.. 

Sub Sector 3. Water Supply 

Rehabilitation of Boreholes (15) 

In preparation for the construction, the boreholes were technically assessed, BOQs 
for construction or repair written, and tender for construction was advertised. 1 
contractors was selected and the rehabilitation work will begin in Q3, pending 
approval from OFDA. 

Protection of Shallow Wells (20) 
In preparation for the construction, the team conducted a technical assessment 
for 20 shallow wells, BOQs for construction or repair were written, and a tender 
for construction was advertised. 1 contractors was selected and the activity has 
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Activity  Progress / Achievements 

been re-scheduled for Q3, pending approval from OFDA. 

Training of Pump Mechanics (18) 
18 pump mechanics were identified but the training is re-scheduled to take 
place after the WASH infrastructure construction and repair.   

 
Table 2: Impact Indicator Progress 

Indicators  Baseline Target 
Progress this 
quarter 

Cumulative 
Progress to 
date  

Sub-Sector 1 : Sanitation Infrastructure 

Indicator 1 
Number of people directly 
benefitting from the sanitation 
infrastructure program 

0 40000 0 0 

Indicator 2 
S1: Number of households with 
no evidence of faeces in the living 
area 

22800 40000 0 0 

Indicator 3 
S2: Number of people who report 
proper disposal of faeces the last 
time they defecated 

Total Observed: 
24000 

Total Reported: 
39600 

40000  0 0 

Male Observed: 
11670 

Male Reported: 
10404 

16400 0 0 

Female Observed: 
12240 

Female Reported: 
20196 

20400 0 0 

Indicator 4 
S3: Number of people who report 
using a latrine the last time they 
defecated 

Total Observed: 
24000 

Total Reported: 
39600 

40000  0 0 

Male Observed: 
11670 

Male Reported: 
10404 

16400 0 0 

Female Observed: 
12240 

Female Reported: 
20196 

20400 0 0 

Indicator 6 
   S4: Number of clean HH latrines 

completed.  
0 8000  0 0 

Indicator 7 
S5: Number of people per usable 
latrine 

12 6 0 0 

Indicator 8 
S6: Number of hand washing 
facilities in use 

200 5000  0 0 

Sub-Sector 2 : Hygiene Promotion 

Indicator 1 

Number of people receiving 
direct hygiene promotion 
(excluding mass media campaigns 
and without double-counting) 

0 50000 0 0 

Indicator 2 
HP1: Number of respondents 
who know 3 of 5 critical 
moments to wash hands 

Total: 540 27000 0 0 

Male: 275 13230 0 0 

Female: 265 13770 0 0 

Indicator 3 
HP2: Number of HH with soap 
and water (or ash) at a hand-
washing location 

160 4000 0 0 



Page 4 of 6                                                                     CAR OFDA5 Q1 Report_2 Feb 2015 Redacted  

Indicators  Baseline Target 
Progress this 
quarter 

Cumulative 
Progress to 
date  

Indicator 4 

HP3: Number of households who 
store their drinking water safely 
in clean containers (Safe Water 
Handling) 

To be assessed in 
next quarter 

7000  0 0 

Indicator 5 
HP4: Number of HH drinking 
water supplies with 0 fecal coli 
forms per 100 mL sample 

To be assessed in 
next quarter 

7000  0 0 

Indicator 6 
HP7: Number of village water 
user committees active at least 3 
months after training 

0 10  10 10 

Indicator 7 
HP8: Number of water points that 
are clean and protected from 
contamination 

0 10 0 0 

Sub-Sector 3 : Water Supply Infrastructure 

Indicator 1 
Number of people directly 
benefiting from the water supply 
program 

0 45000  0 0 

Indicator 2 
WS1: Average litres/person/day 
collected from all sources for 
drinking, cooking and hygiene 

2,9 15 0 0 

Indicator 3 
WS2: Estimated water supplied 
per beneficiary in litres per 
person per day 

11 15 0 0 

Indicator 4 
WS3: Number of test results with 
0 faecal coli forms per 100 mL 
sample 

To be assessed in 
next quarter 

90 0 0 

Indicator 5 

WS5: Number of HH collecting 
water for drinking, cooking and 
hygiene from improved water 
sources 

4240 8000 0 0 

Indicator 6 
WS6: Number of water points 
which are actively utilizing their 
Water Safety Plan 

0 20 0 0 

 

SECTOR 2: Agriculture and Food Security 
Objective 2: Targeted beneficiary households have restored crop production and consumption 
Two week ahead of the scheduled seed distribution, beneficiaries were mobilised to prepare the land 
for nurseries. VBCs and TF field staff conducted training on agriculture techniques in targeted 
communities. Field report indicates that 86.48% of beneficiary HH were trained on siting and nursery 
preparation and 90.48% of beneficiary HH are practicing soil conservation techniques.  
 
The other main activity for this quarter has been the vegetable seed and tools distribution in 78 
selected communities and 6 IDP camps. Seeds were procured and samples were sent to ICRA for 
quality certification. Before distribution, beneficiaries were given the option to choose four different 
types of vegetable seeds from a range of options. The preference was for: tomatoes, spinach, okra, 
carrot, cabbage, red onion, cucumber, lettuce, parsley and watermelon. Each HH was able to make a 
selection of four different types of seeds.  
 
During the first two (2) weeks in October, Tearfund extended the village beneficiary committee to 2 
new members whose main role is to manage complaints and feedback mechanism. At the same time, 
Tearfund undertook a process to finalize validation of the beneficiary list in one remaining commune 
(Mbata), where new beneficiary households were immediately nominated by community committees 
who will establish appropriate vulnerability criteria at village level. 94 vulnerable households (IDPs) 
from Boda were also selected for vegetable seed and tool distributions.  
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Each selected household received an average of 35.7gr of vegetable and 1 hoe.  
 
Table 2: Summary of project activities planned and executed during Quarter 2 

Activity  Completion  

Sub sector 1: Improving Agricultural Production / Food Security  

Beneficiary Selection and 
formation of VBCs 

This activity was completed in 1st quarter. 

Crop and vegetable seeds 
and tools distribution 
(2,000HH) 

The Tearfund team conducted vegetable seed distributions from 2nd-19th December 2014. A 
total of 1996 HH were assisted with 35.7gr of vegetable seeds each household.  

Training on cross-cutting 
issues (1,000 HH) 

This activity did not take place. Priority was given to seed distributions. This will take place 
early in Q3 

Training of VBC and Rural 
Farmer association (250) on 
nutritional diversity and 
techniques of farming 

84 committees were trained in Q1. An additional 166 farmers’ association representatives will 
be trained on improved agricultural practices in order to maximize productive benefits from 
distributed inputs in Q3.  

Training of 10 VBCs on 
income optimization 

This is has not been completed in this quarter due to delays in staff recruitment and will 
resume in Q3. 

 

Table 4: Impact Indicator Progress  

Indicators  Baseline Target Progress this 
quarter 

Cumulative 
Progress to 
date  

Sub-Sector 1 : Improving Agricultural Production/Food Security 

Indicator 1 Projected increase in number of 
months of food self-sufficiency due 
to distributed seed 
systems/agricultural inputs for 
beneficiary households.  

0 5 0 0 

Indicator 2 % of the target population who 
achieve Acceptable Food 
Consumption Score (FCS) 

64% 80% 0 0 

Indicator 3 Number of people benefiting from 
seed systems/agricultural input 
activities, by sex. 

0 

Total: 10,000 9980 9980 

Male: 4900 5460 5460 

Female: 5100 4520 4560 

Indicator 4 Percentage of vegetable seed 
beneficiary households cultivating 
vegetable gardens by the end of the 
project period 

0 80% 80% 80% 

Indicator 5 Percentage of trained farmers who 
are applying soil conservation 
techniques 

0 80% 90.48% 90.48% 

 

BUDGETARY PROGRESS 
Overall spending is on track for this quarter. The overall expenditure at the end of Q2 is $339,527.95 
which is 27 % of the total budget.  
 
CHALLENGES AND CONSTRAINTS 
 
Logistical constraints: 
Local government processes delayed the registration of the motorbikes purchased for the project 
which delayed the implementation of some activities. Bangui airport customs refused to release a 
water testing kit for one and a half months and they only finally released it on payment of a customs 
fee in excess of 100% of the cost of the kit. This has delayed the water testing activities that were 
scheduled for Q2. 
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Human Resources:  
There have been ongoing challenges in human resourcing. The contracts for the WASH manager and 
Grants Information officer came to an end and recruitment into these roles has been challenging. A 
WASH manager is now in place (Jan 2015) for the remainder of the project and a GIO should be joining 
the team in late February. There have also been some challenges in recruitment of national field staff 
due to low availability of good skills locally. We expect to have a role of hygiene promotor to support 
hygiene and sanitation component in Q3. 
 
 

Photos 
 

Photo 1&2: Vegetable seed distribution in Mbata commune, Lobaye, CAR 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


